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MEMO TO: Ron Solimon, Pueblo of Laguna

Pat Wise, Pueblo of Laguna

Frank Jones, Bureau of Indian Affairs

Marc Nelson, U.S. Geological Survey
FROM: Hydro Geo Chem, Inc.

SUBJECT: Progress of work on Laguna Pueblo: July 1981.

Geochemistry. Work was completed on the geochemistry section
of the phase 1 report. The section is in review now and
will be submitted to the Pueblo, BIA and USGS next month.

Monitoring Program. A preliminary evaluation of the moni-

toring program was completed, reviewed, and sent out to the
Pueblo, BIA, and the USGS for comment. Program revision
will be completed when comments are received; implementation
should proceed in September.

Tracer Test. We have received maps of the Kerr-McGee mill-

site from EID, picked proposed sampling locations and sent
our recommendations to Bruce Gallaher (EID), together with
sampling procedures, preservation, and chain of custody.

The sampling will take place in late August if the necessary
permission to release all data and interpretation is obtained.

Numerical Modeling. Calibration of the steady state model

is continuing. Results to date indicate that recharge to the
lower Dakota Sandstone and Jackpile sandstone (Model layer 4)
in the vicinity of Mt. Taylor will need to be included in

the model to duplicate historical water levels.
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Computer costs are exceeding those budgeted due to the
costs of modifying to code to run on the Sun Information
System Cyber 175 (the only available computer that runs the
selected model), the high cost of using this machine, and
the larger modeled area required. The high computer costs
may necessitate reallocation of funds between items in the

existing budget.

cc: Governor
Secretary
Treasurer
Ron Solimon
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